


JOSH GREEN, M.D.
GOVERNOR
KE KIA'ĀINA



DEPT. COMM. 371

KEITH A. REGAN
COMPTROLLER
KA LUNA HO'OMALU HANA LAULĀ

CHRISTINE M. SAKUDA
CHIEF INFORMATION OFFICER
LUNA 'ENEHANA

STATE OF HAWAII | KA MOKU'ĀINA O HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES | KA 'OIHANA LOIHELU A LAWELAWÉ LAULĀ
OFFICE OF ENTERPRISE TECHNOLOGY SERVICES | KE'ENA HO'OLANA 'ENEHANA
P.O. BOX 119, HONOLULU, HAWAII 96810-0119

February 11, 2025

The Honorable Ronald D. Kouchi
President of the Senate
and Members of the Senate
Thirty-Third State Legislature
State Capitol, Room 409
Honolulu, Hawai'i 96813

The Honorable Nadine K. Nakamura
Speaker and Members of the
House of Representatives
Thirty-Third State Legislature
State Capitol, Room 431
Honolulu, Hawai'i 96813

Aloha Senate President Kouchi, Speaker Nakamura, and Members of the Legislature:

Pursuant to HRS section 27-43.6, which requires the Chief Information Officer to submit applicable independent verification and validation (IV&V) reports to the Legislature within ten days of receiving the report, please find attached the report the Office of Enterprise Technology Services received for the State of Hawai'i, Department of Health, BHA ADAD INSPIRE-PLUS Case Management Solution Project.

In accordance with HRS section 93-16, this report may be viewed electronically at <http://ets.hawaii.gov> (see "Reports").

Sincerely,

A handwritten signature in blue ink, appearing to read "CSakuda".

Christine M. Sakuda
Chief Information Officer
State of Hawai'i

Attachments (2)



State of Hawaii Department of Health INSPIRE-PLUS Project

Monthly IV&V Report December 2024

- Work Product 5: IV&V Report
- Work Product 7: Risk Identification Report
- Work Product 10: Status Report



Executive Summary – December 2024

On December 9, 2024, the RSM team presented a demo of the functionality developed in Iteration 1. This was very well received by the provider audience, and the deliverable was approved by DOH.

IV&V is still in process of reviewing the expected Requirements, User Stories, testing activities and results, and other associated documentation for Iteration 1 to ensure that the delivered functionality meets the expectations of DOH. This was delayed while access to the information was provided to IV&V. We had only minor questions after the initial demo.

Development activities for Iteration 2 appear to be progressing acceptably based on IV&V attendance at daily scrum meetings, risk and issue meetings, and weekly status reports.





The project health remains Satisfactory / Green for the month of December.

Ratings Definitions

IV&V Findings

Priority	Description	Criteria
Priority 1	Concerns and Observations ranked as Priority 1 are those that IV&V expects will yield significant opportunities for improvement or corrective action for the HANA project.	Critical that the Project resolve immediately and that pose a significant threat or impact to the project.
Priority 2	Concerns and Observations ranked as Priority 2 are those that IV&V expects will yield moderate opportunities for improvement or corrective action for the HANA project.	Essential that the Project resolve as soon as possible and that pose a moderate threat or impact to the project.
Priority 3	Concerns and Observations ranked as Priority 3 are those that IV&V expects will yield minor opportunities for improvement or corrective action for the HANA project and are focused primarily on conforming to existing standards or processes.	Important that the Project resolve within a reasonable timeframe, given other project priorities, and that pose a minor or limited threat or impact to the project.

Task Group Measurement Criteria

Legend for Task Group Assessment							
	<p>Satisfactory – No corrective actions necessary.</p> <p>All life cycle activities conform to requirements.</p> <p>Standards, practices and conventions are satisfactory.</p> <p>Risks or issues may exist and contain appropriate mitigation or resolution steps and the project is adequately addressing them.</p> <p>The current risk to the project and software quality is low.</p>		<p>Caution – There may be a need for corrective action now or quite soon.</p> <p>Some life cycle activities are not in alignment with requirements.</p> <p>Standards, practices and conventions may require process improvement to achieve desired outcomes.</p> <p>Risks or issues are often <u>not identified</u> or contain stale mitigation or resolution steps.</p> <p>The current risk to the project and software quality is moderate.</p>		<p>Critical – Escalated for immediate action.</p> <p>Many life cycle activities are not in alignment with requirements.</p> <p>Many standards, practices and conventions require corrective action to achieve desired outcomes.</p> <p>Risk mitigation is not <u>effective</u> or issue resolution is not timely. Critical processes are not effective and are resulting in delays or rework.</p> <p>The current risk to the project and software quality is significant.</p>		<p>Very Critical – Immediate action required.</p> <p>Many life cycle activities are not in alignment with requirements.</p> <p>Many standards, practices and conventions require corrective action to achieve desired outcomes.</p> <p>Risk mitigation is not effective or issue resolution is not timely. Critical processes are not effective and are resulting in delays or rework.</p> <p>The current risk to the project and software quality is very significant.</p>





INSPIRE-PLUS Project Health / Performance (WP 5)

Assessment of Project Overall

October 2024	November 2024	December 2024
		







Project Areas / Task Groups

	October 2024	November 2024	December 2024
Project Management			
Budget			
Schedule / Milestones			
Scope			
Requirements			
Staffing			



INSPIRE-PLUS Project Health / Performance (WP 5)

Project Areas / Task Groups (continued)

	October 2024	November 2024	December 2024
Design			
Configuration & Development			
Testing			
Interfaces & Data Conversion			
Integration			
Solution Deployment			


INSPIRE-PLUS Project Health / Performance (WP 5)

Project Health Trend	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25
Assessment of Project Overall	●	●	●					
Project Areas / Task Groups	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25
Project Management	●	●	●					
Budget	◆	◆	◆					
Schedule / Milestones	●	●	●					
Scope	●	●	●					
Requirements	●	●	●					
Staffing	●	●	●					
Design	●	●	●					
Configuration & Development	●	●	●					
Testing	●	●	●					
Interfaces & Data Conversion	◆	◆	◆					
Integration	◆	◆	◆					
Solution Deployment	◆	◆	◆					
Total Open Findings	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25
Preliminary Concerns	2	2	1					
Risk - Low	0	1	0					
Risk - Medium	0	0	0					
Risk - High	0	0	0					
Issue - Low	0	0	0					
Issue - Medium	0	0	0					
Issue - High	0	0	0					



Monthly IV&V Report: New Findings & Major Updates (WP 5) - December 2024

(As project progresses, this will become Priority 1 findings only)

Type	Category	Date: Title. Description	Priority	Source	Significance	Recommendation
Preliminary Concern	Integration	10/15/24: Data Sharing Agreement(s) – It was noted that a DSA will be needed to allow Providers to access data on the system.		Interviews	Data Sharing Agreements can take a long time to finalize with the inherent bureaucracy involved in getting all parties aligned and approvals obtained.	UPDATE: DOH indicates they have begun work on this area. Begin work on obtaining contracts and templates for potential Data Sharing Agreements as soon as possible to avoid project delay. IV&V continues to monitor concern.



Monthly IV&V Risk Identification Report (WP 7) - December 2022

Newly Identified Risks and/or Issues *

	Date Identified	Risk or Issue	Brief Description	Probability (1 Low, 5 High)	Impact (1 Low, 5 High)	Exposure (Prob x Impact)	Mitigation Recommendation
			<i>No open risks at this time.</i>				

Updates to Existing Risks and/or Issues *

	Risk or Issue	Brief Description <i>and</i> Date of Update	Probability (1 Low, 5 High)	Impact (1 Low, 5 High)	Exposure (Prob x Impact)	Mitigation Recommendation
	N/A	N/A	N/A	N/A	N/A	N/A

Risks and Issues are listed as “Observations” and identified as either Risk or Issue on the IV&V Findings Detailed Report.



Monthly IV&V Risk Identification Report (WP 7) - December 2022

Decisions and Action Items from Monthly Risk Management Meetings

	Decision	Project Area	Approved By
	N/A	N/A	N/A


	Action Item	Owner	Due Date
	N/A	N/A	N/A

TMS is participating in the Bi-weekly Issues meeting facilitated by RMS; no additional Risk Management meetings are deemed necessary at this point in the project.

Monthly IV&V Status Report (WP 10) - December 2024

Meetings and SI activities	Date
ADAD Daily Scrum	12/2/24
ADAD Twice Weekly Issues Meeting	12/2/24
ADAD Daily Scrum	12/3/24
ADAD Weekly Program Status Meeting	12/3/24
ADAD Daily Scrum	12/4/24
ADAD Daily Scrum	12/5/24
System Security Plan Review Comments Meeting (12/4/IV&V)	12/5/24
ADAD Daily Scrum	12/6/24
ADAD Iteration 1 Demo	12/9/24
ADAD Daily Scrum	12/10/24
ADAD IT Solution Projects Steering Committee Meeting	12/10/24
ADAD Daily Scrum	12/11/24
ADAD Internal IV&V Planning Meeting	12/11/24
ADAD Daily Scrum	12/12/24
ADAD Daily Scrum	12/13/24


Meetings and SI activities	Date
ADAD Daily Scrum	12/16/24
ADAD Twice Weekly Issues Meeting	12/16/24
RSM / Hina Maukila Meeting	12/16/24
ADAD Daily Scrum	12/17/24
ADAD Weekly Program Status Meeting	12/17/24
ADAD Daily Scrum	12/18/24
ADAD Twice Weekly Issues Meeting	12/18/24
RMS / INSPIRE, re: Hawaii CARE Meeting	12/18/24
ADAD Daily Scrum	12/20/24
TMS / ADAD Meeting to discuss deliverables	12/20/24



Monthly IV&V Status Report (WP 10) - December 2024

RSM Artifact Reviews by IV&V (WP-9)

RSM Artifact Name	Date Reviewed
Iteration 1 Review/Show and Tell Session (D-Additional 5), including PowerPoint presentation	12/09/2024
Iteration 1 delivered User Stories (D-Additional 6)	12/11/2024
US to Bugs v2 (work product)	12/11/2024
US to TC v2 (work product)	12/11/2024
All Increment 1 User Stories (work product)	12/11/2024
Iteration 2 – Iteration Plan (work product)	12/12/2024
<i>RSM responses to IV&V Comment Logs and revised deliverables</i>	Throughout December 2024
ADAD Burndown and Testing Logs (<i>in Daily Scrum meetings</i>)	12/02 — 20/2024
Risks, Issues, Assumptions, Decisions (RAID) Log (<i>in Twice-weekly Issues meetings</i>)	12/02 — 18/2024
ADAD – Weekly Status Reports (<i>in Weekly Status meetings</i>)	12/03 — 20/2024



Monthly IV&V Status Report (WP 10) - December 2024

Planned Activities and Deliverable Reviews for Next Month

Description	Planned Start	Comments
Attend ADAD Daily Scrums	1/2/2025	IV&V attends as available
Attend ADAD Twice Weekly Issues Meetings	1/9/2025	IV&V attends as available
Attend ADAD Weekly Program Status Meetings	1/10/2025	IV&V attends all
Attend Steering Committee Meeting	1/14/2025	
Attend other project meetings as appropriate	1/2/2025	
IV&V Work Product #2: Transition Readiness Report for Iteration 1	12/12/2024	In progress; required access to view test cases & results and other documentation
Review and Assess newly-submitted RSM Deliverable(s)	1/9/2025	Based on project schedule (in SmartSheet): <ul style="list-style-type: none">Refined High Level Gantt – due 1/9/2025Requirements in ADO – due 1/24/2025



INSPIRE-PLUS Project Summary

TMS is providing IV&V services to the State of Hawaii Department of Health, Alcohol and Drug Abuse Division (ADAD) for the Behavioral Health Administration's (BHA) Information Technology Solution Project (INSPIRE-PLUS) to meet State and Federal requirements. IV&V is for all of the Design, Development & Implementation (DDI) phase of the INSPIRE-PLUS solution for the ADAD.

The associated prior INSPIRE Project was designed to replace the legacy databases and information systems of the Developmental Disabilities Division (DDD) and the Child and Adolescent Mental Health Division (CAMHD). This INSPIRE-PLUS Project is intended to replace the legacy databases and information systems of the ADAD.

The Solution is planned to deliver seamless and transparent care information via shared technology solutions and secure data sharing. Striving to implement an integrated service delivery approach, the Solution will encompass program eligibility and enrollment; case processing; service delivery; and healthcare services payment processing, with a foundation of data sharing and analysis for efficient, metrics-driven quality care across programs.

This Project includes numerous and frequent deliveries of software (i.e. sprints) for verification and validation.

Mahalo Nui



TECHNOLOGY MANAGEMENT SOLUTIONS