

DAVID Y. IGE  
GOVERNOR  
STATE OF HAWAII

JOSH GREEN  
LT. GOVERNOR  
STATE OF HAWAII



WILLIAM J. AILA, JR.  
CHAIRMAN  
HAWAIIAN HOMES COMMISSION

TYLER I. GOMES  
DEPUTY TO THE CHAIRMAN

**STATE OF HAWAII  
DEPARTMENT OF HAWAIIAN HOME LANDS**

P. O. BOX 1879  
HONOLULU, HAWAII 96805

TESTIMONY OF WILLIAM J. AILA, JR, CHAIRMAN  
HAWAIIAN HOMES COMMISSION  
BEFORE THE SENATE COMMITTEES ON HAWAIIAN AFFAIRS  
HEARING ON MARCH 9, 2021 VIA VIDEOCONFERENCE

**SCR 30/SR 19 REQUESTING THE DEPARTMENT OF HAWAIIAN HOME LANDS, IN  
CONJUNCTION WITH THE COUNTY OF HAWAII DEPARTMENT OF WATER  
SUPPLY, TO PROVIDE A PROGRESS REPORT REGARDING THE DEVELOPMENT  
OF THE KA'U WATER SYSTEM**

March 9, 2021

Aloha Chair Shimabukuro, Vice Chair Keohokalole, and members of the Committee:

The Department of Hawaiian Home lands (DHHL) submits comments on these resolutions requesting DHHL, in conjunction with the County of Hawaii Department of Water Supply to provide a progress report regarding the development of the Kau water system. DHHL appreciates the motivation behind these resolutions and can provide any information requested as it becomes available.

The current update on the status of the project is as follows:

- Construction Bids in May 2020 with a construction cost of \$2.7 million funded by State Legislative CIP for Phase 1: Construction of a 100,000 gallon water storage tank and appurtenances. County of Hawaii to maintain and operate water tank.
- Phase 1A will provide for design and construction of four pressure reducing valve stations. DHHL estimates repair and replacement work will amount to approximately \$500,000. DHHL estimates to bid this project in Summer 2021.
- Phase 2 to include designs to relocate existing waterline from within lots, to South Point Road right-of-way; install new water meters; provide fire protection; subdivide 25 pastoral lots at an estimated cost of subdivision and construction of \$15 million. DHHL's sufficient sums request to the Legislature included \$5 million for the Kau Water System for design and construction.

Thank you for your consideration of our testimony.